
Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 05.24.2016

Contract Location:

 

Contractor:

GARCIA-CHICOINE ENTERPRISES, INC.

974 238TH RD

PO BOX 703

 

Date Awarded: 09.15.2015

09.22.2015

03.14.2016

Date Let:

STATEWIDE - DISTRICTS 6 & 7

09.03.2015

Estimate Type: PROG

Phone:

(402)761-4460

Escrow Agent:

 

Surety Co:

INLAND INSURANCE COMPANY

MILFORD  NE  68405-0703

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.22.2016

Date Project Completion:

Counties

CHASE

CUSTER

FRANKLIN

FRONTIER

HARLAN

HAYES

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00863  000 HSIP-STP-STWD(110) 018   GRAD CULV BR GDRL BIT

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 05.24.2016

$3,632,364.89

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $704,148.38 $370,614.45 $333,533.93
Stockpiled Materials $160,670.75 $212,330.25 $-51,659.50

Gross Earnings $864,819.13 $582,944.70 $281,874.43
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $864,819.13 $582,944.70 $281,874.43

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-811.32 $-402.95 $-408.37

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$811.32 -$408.37

Payment

-$402.95

$864,007.81 $582,541.75 $281,466.06

$.00 $.00 $.00

19%

% Time Comp

% Dollar Comp

8%

$3,579,959.69

05.16.2016 05.18.2016

05.20.2016

Collins, Duane

Legg, Lorraine

Wilson, Drew

Project Manager District Engineer

Construction Engineer

05.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.23.2016   



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   2 of 10

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      207,000.00 1.000 207,000.00

1.000 207,000.00

0.422 87,354.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      23,000.00 1.000 23,000.00

1.000 23,000.00

0.500 11,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      12.00 260.000 3,120.00

260.000 3,120.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 486.000 14,580.00

486.000 14,580.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      250.00 23.000 5,750.00

23.000 5,750.00

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      16.00 21,599.000 345,584.00

21,599.000 345,584.00

13,643.000 218,288.00

9,924.000 158,784.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1102.00      10.00 366.000 3,660.00

366.000 3,660.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1701.18      30.00 41.000 1,230.00

41.000 1,230.00

0.000 0.00

0.000 0.00

0008

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:
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0005 Pay Period End Date: 05.14.2016
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Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      3.00 15,287.000 45,861.00

15,287.000 45,861.00

7,632.000 22,896.00

3,813.000 11,439.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      600.00 10.000 6,000.00

10.000 6,000.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      3.25 40,353.000 131,147.25

40,349.000 131,134.25

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L019.14      3.25 5,344.000 17,368.00

5,344.000 17,368.00

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1E
0012 

L019.21      8.50 750.000 6,375.00

745.000 6,332.50

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2B
0013 

L022.11      3.25 17,467.000 56,767.75

17,467.000 56,767.75

6,485.000 21,076.25

684.000 2,223.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.81      4.75 1,587.000 7,538.25

1,587.000 7,538.25

0.000 0.00

0.000 0.00

0015

LF  SILT CHECK, TYPE 1-HIGH
0015 

Contracted 874,981.25

Current 874,925.75

In place 361,114.25

This Estimate 172,446.00

GROUP 1 GRADING



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   3 of 10

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      55,000.00 1.000 55,000.00

1.000 55,000.00

0.500 27,500.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

4035.00      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0017

EACHREMOVE FLARED-END SECTION
0017 

4040.00      500.00 5.000 2,500.00

5.000 2,500.00

1.000 500.00

0.000 0.00

0018

EACHREMOVE HEADWALLS FROM CULVERTS
0018 

4044.01      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0019

EACHPREPARATION OF STRUCTURE

AT STA. 2504+14

0019 

4044.02      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STA. 2303+02

0020 

4044.03      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0021

EACHPREPARATION OF STRUCTURE

AT STA. 1506+19

0021 

4050.01      38.00 43.000 1,634.00

43.000 1,634.00

33.000 1,254.00

0.000 0.00

0022

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0022 

4051.01      30.00 55.000 1,650.00

53.000 1,590.00

0.000 0.00

0.000 0.00

0023

CY  EXCAVATION FOR BOX CULVERTS
0023 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:
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0005 Pay Period End Date: 05.14.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4100.06      650.00 9.000 5,850.00

9.000 5,850.00

2.000 1,300.00

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0024 

4101.06      560.00 191.800 107,408.00

187.000 104,720.00

0.000 0.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0025 

4150.00      1.50 1,215.000 1,822.50

1,215.000 1,822.50

265.000 397.50

0.000 0.00

0026

LB  REINFORCING STEEL FOR HEADWALL
0026 

4151.00      1.50 19,913.000 29,869.50

19,894.000 29,841.00

0.000 0.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR BOX CULVERT
0027 

4360.48      1,800.00 1.000 1,800.00

1.000 1,800.00

1.000 1,800.00

0.000 0.00

0028

EACH48" METAL FLARED-END SECTION
0028 

8010.00      80.00 56.820 4,545.60

55.410 4,432.80

0.000 0.00

0.000 0.00

0029

TON CRUSHED ROCK FOR BASE COURSE
0029 

P300.48      165.00 46.000 7,590.00

46.000 7,590.00

46.000 7,590.00

0.000 0.00

0030

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0030 

P300.54      210.00 57.000 11,970.00

57.000 11,970.00

27.000 5,670.00

0.000 0.00

0031

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0031 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   4 of 10

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.60      280.00 30.000 8,400.00

30.000 8,400.00

0.000 0.00

0.000 0.00

0032

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0032 

Contracted 257,039.60

Current 254,150.30

In place 46,511.50

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 204+08 Twin 12' X 8' X 40' CONCR

0030.40      37,000.00 1.000 37,000.00

1.000 37,000.00

0.000 0.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

4044.00      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0034

EACHPREPARATION OF STRUCTURE

AT STATION 204+08

0034 

4051.01      30.00 133.000 3,990.00

133.000 3,990.00

0.000 0.00

0.000 0.00

0035

CY  EXCAVATION FOR BOX CULVERTS
0035 

4101.06      580.00 183.340 106,337.20

183.340 106,337.20

0.000 0.00

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0036 

4151.00      1.50 17,546.000 26,319.00

17,546.000 26,319.00

0.000 0.00

0.000 0.00

0037

LB  REINFORCING STEEL FOR BOX CULVERT
0037 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      80.00 43.800 3,504.00

43.800 3,504.00

0.000 0.00

0.000 0.00

0038

CY  CRUSHED ROCK FOR BASE COURSE
0038 

Contracted 184,150.20

Current 184,150.20

In place 0.00

This Estimate 0.00

GROUP 4A CULVERT AT STATION 204+08 Twin 12' X 8' X 40' CONCR

GROUP 6 BRIDGE AT STATION 4148+45  3-SPAN STEEL GIR DER ROLLE

0030.60      9,750.00 1.000 9,750.00

1.000 9,750.00

0.000 0.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

6010.26      1,450.00 25.100 36,395.00

25.100 36,395.00

0.000 0.00

0.000 0.00

0040

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0040 

6020.00      3.00 6,603.000 19,809.00

6,603.000 19,809.00

0.000 0.00

0.000 0.00

0041

LB  REINFORCING STEEL FOR BRIDGE
0041 

6030.00      13,000.00 1.000 13,000.00

1.000 13,000.00

0.000 0.00

0.000 0.00

0042

EACHPREPARATION OF BRIDGE AT STATION

4148+45

0042 

Contracted 78,954.00

Current 78,954.00

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 4148+45  3-SPAN STEEL GIR DER ROLLE

GROUP 6A BRIDGE AT STATION 5+89  3-SPAN CONCRETE SL AB BRIDGE

0030.60      9,750.00 1.000 9,750.00

1.000 9,750.00

0.000 0.00

0.000 0.00

0043

LS  MOBILIZATION
0043 0045 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016
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Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      375.00 57.000 21,375.00

57.000 21,375.00

0.000 0.00

0.000 0.00

0044

SY  CONCRETE BRIDGE DECK REPAIR
0044 

Contracted 31,125.00

Current 31,125.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 5+89  3-SPAN CONCRETE SL AB BRIDGE

GROUP 6A BRIDGE AT STATION 5+89  3-SPAN CONCRETE HO LLOW SLAB

6010.26      1,450.00 16.600 24,070.00

16.600 24,070.00

0.000 0.00

0.000 0.00

0045

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0046 

6020.00      3.00 3,716.000 11,148.00

3,716.000 11,148.00

0.000 0.00

0.000 0.00

0046

LB  REINFORCING STEEL FOR BRIDGE
0047 

6030.03      13,000.00 1.000 13,000.00

1.000 13,000.00

0.000 0.00

0.000 0.00

0047

EACHPREPARATION OF BRIDGE AT STATION

5+89

0048 

6619.50      2,250.00 8.000 18,000.00

8.000 18,000.00

0.000 0.00

0.000 0.00

0048

EACHREPAIR FLOOR DRAIN
0049 

Contracted 66,218.00

Current 66,218.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 5+89  3-SPAN CONCRETE HO LLOW SLAB

GROUP 6B BRIDGE AT STATION 2689+11  3-SPAN CONTINUO US CONCRE

0030.60      9,750.00 1.000 9,750.00

1.000 9,750.00

0.000 0.00

0.000 0.00

0049

LS  MOBILIZATION
0050 0053 
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Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   5 of 10
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      375.00 54.000 20,250.00

54.000 20,250.00

0.000 0.00

0.000 0.00

0050

SY  CONCRETE BRIDGE DECK REPAIR
0051 

6010.26      1,450.00 15.300 22,185.00

15.300 22,185.00

0.000 0.00

0.000 0.00

0051

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0054 

6020.00      3.00 3,640.000 10,920.00

3,640.000 10,920.00

0.000 0.00

0.000 0.00

0052

LB  REINFORCING STEEL FOR BRIDGE
0055 

6030.04      13,000.00 1.000 13,000.00

1.000 13,000.00

0.000 0.00

0.000 0.00

0053

EACHPREPARATION OF BRIDGE AT STATION

2689+11

0056 

6619.50      2,250.00 6.000 13,500.00

6.000 13,500.00

0.000 0.00

0.000 0.00

0054

EACHREPAIR FLOOR DRAIN
0057 

6960.11      375.00 58.000 21,750.00

58.000 21,750.00

0.000 0.00

0.000 0.00

0055

SY  BRIDGE APPROACH REPAIR
0052 

Contracted 111,355.00

Current 111,355.00

In place 0.00

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 2689+11  3-SPAN CONTINUO US CONCRE

GROUP 7 GUARDRAIL

0030.70      27,500.00 1.000 27,500.00

1.000 27,500.00

1.000 27,500.00

0.000 0.00

0056

LS  MOBILIZATION
0058 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016
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Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      21.25 13,143.750 279,304.69

13,143.750 279,304.69

5,962.500 126,703.13

3,437.500 73,046.88

0057

LF  W-BEAM GUARDRAIL
0059 

7020.00      2,275.00 12.000 27,300.00

12.000 27,300.00

0.000 0.00

0.000 0.00

0058

EACHBRIDGE APPROACH SECTIONS
0060 

7022.00      1,025.00 3.000 3,075.00

3.000 3,075.00

1.000 1,025.00

1.000 1,025.00

0059

EACHEND ANCHORAGE ASSEMBLY
0061 

7024.25      2,725.00 12.000 32,700.00

12.000 32,700.00

9.000 24,525.00

4.000 10,900.00

0060

EACHGUARDRAIL END TREATMENT, TYPE I
0062 

7024.27      2,600.00 43.000 111,800.00

43.000 111,800.00

7.000 18,200.00

2.000 5,200.00

0061

EACHGUARDRAIL END TREATMENT, TYPE II
0063 

Contracted 481,679.69

Current 481,679.69

In place 197,953.13

This Estimate 90,171.88

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.76      1.50 1,800.000 2,700.00

1,800.000 2,700.00

0.000 0.00

0.000 0.00

0062

LF  PERMANENT PAVEMENT MARKING, PAINT
0073 

0030.90      80,000.00 1.000 80,000.00

1.000 80,000.00

0.000 0.00

0.000 0.00

0063

LS  MOBILIZATION
0064 0074 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      50.00 103.000 5,150.00

103.000 5,150.00

0.000 0.00

0.000 0.00

0064

CY  GRAVEL SURFACE COURSE
0075 

6133.00      65.00 863.000 56,095.00

863.000 56,095.00

0.000 0.00

0.000 0.00

0065

SY  MEMBRANE WATERPROOFING
0065 

8022.20      2.50 96.000 240.00

96.000 240.00

0.000 0.00

0.000 0.00

0066

EACHHYDRATED LIME/WARM MIX ASPHALT
0066 

9005.75      200.00 96.000 19,200.00

96.000 19,200.00

0.000 0.00

0.000 0.00

0067

TON ASPHALTIC CONCRETE, TYPE SPR
0067 

9009.75      100.00 71.000 7,100.00

71.000 7,100.00

0.000 0.00

0.000 0.00

0068

SY  TEMPORARY SURFACING

8"

0076 

9009.86      90.00 220.000 19,800.00

220.000 19,800.00

0.000 0.00

0.000 0.00

0069

SY  SURFACING 6"
0077 

9021.13      750.00 3.264 2,448.00

3.264 2,448.00

0.000 0.00

0.000 0.00

0070

TON PERFORMANCE GRADED BINDER (64-34)
0068 

9034.00      10.00 220.000 2,200.00

220.000 2,200.00

0.000 0.00

0.000 0.00

0071

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0078 

9053.00      4.00 920.000 3,680.00

920.000 3,680.00

0.000 0.00

0.000 0.00

0072

GAL TACK COAT
0069 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0073

MGALWATER
0070 

9179.72      12.00 863.000 10,356.00

863.000 10,356.00

0.000 0.00

0.000 0.00

0074

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0071 

9188.50      58.00 13,598.000 788,684.00

13,598.000 788,684.00

0.000 0.00

0.000 0.00

0075

SY  SURFACING UNDER GUARDRAIL
0079 

9300.38      1.00 163.200 163.20

163.200 163.20

0.000 0.00

0.000 0.00

0076

EACHRAP INCENTIVE PAYMENT
0072 

Contracted 997,846.20

Current 997,846.20

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,693.000 1,846.50

3,693.000 1,846.50

3,141.000 1,570.50

2,236.000 1,118.00

0077

BDAYBARRICADE, TYPE II
0080 

0001.10      3.00 1,082.000 3,246.00

1,082.000 3,246.00

196.000 588.00

84.000 252.00

0078

BDAYBARRICADE, TYPE III
0081 

0001.75      3.00 975.000 2,925.00

975.000 2,925.00

117.000 351.00

58.000 174.00

0079

EACHTEMPORARY SIGN DAY
0082 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      2.95 9,365.000 27,626.75

9,365.000 27,626.75

950.000 2,802.50

399.000 1,177.05

0080

EACHSIGN DAY
0083 

0002.28      0.40 7,500.000 3,000.00

7,500.000 3,000.00

0.000 0.00

0.000 0.00

0081

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0084 

0002.30      0.50 1,800.000 900.00

1,800.000 900.00

0.000 0.00

0.000 0.00

0082

LF  PAVEMENT MARKING REMOVAL
0085 

0002.44      0.39 8,100.000 3,159.00

8,100.000 3,159.00

0.000 0.00

0.000 0.00

0083

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0086 

0002.47      0.20 8,100.000 1,620.00

8,100.000 1,620.00

0.000 0.00

0.000 0.00

0084

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0087 

0003.10      350.00 390.000 136,500.00

390.000 136,500.00

57.000 19,950.00

37.000 12,950.00

0085

DAY FLAGGING
0088 

0003.50      29.00 1,125.000 32,625.00

1,125.000 32,625.00

0.000 0.00

0.000 0.00

0086

LF  CONCRETE PROTECTION BARRIER
0089 

0003.56      8.50 1,125.000 9,562.50

1,125.000 9,562.50

0.000 0.00

0.000 0.00

0087

LF  RELOCATE CONCRETE PROTECTION BARRIER
0090 

0003.70      450.00 8.000 3,600.00

8.000 3,600.00

0.000 0.00

0.000 0.00

0088

EACHTEMPORARY RUMBLE STRIP
0091 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      12,500.00 2.000 25,000.00

2.000 25,000.00

0.000 0.00

0.000 0.00

0089

EACHTEMPORARY TRAFFIC SIGNAL
0092 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0090

HOURTRAINING
0093 

0030.00      60,000.00 1.000 60,000.00

1.000 60,000.00

0.827 49,620.00

0.827 49,620.00

0091

LS  MOBILIZATION
0094 

4022.05      20.00 3,000.000 60,000.00

3,000.000 60,000.00

0.000 0.00

0.000 0.00

0092

LF  TEMPORARY SLOPE DRAIN
0095 

9110.01      75.00 150.000 11,250.00

150.000 11,250.00

0.000 0.00

0.000 0.00

0093

HOURRENTAL OF LOADER, FULLY OPERATED
0096 

9110.03      75.00 150.000 11,250.00

150.000 11,250.00

0.000 0.00

0.000 0.00

0094

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0097 

9110.07      75.00 150.000 11,250.00

150.000 11,250.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0098 

9110.27      75.00 150.000 11,250.00

150.000 11,250.00

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0099 

L022.75      5.00 3,000.000 15,000.00

3,000.000 15,000.00

0.000 0.00

0.000 0.00

0097

LF  TEMPORARY SILT CHECK
0100 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.25 6,000.000 25,500.00

6,000.000 25,500.00

0.000 0.00

0.000 0.00

0098

LF  TEMPORARY SILT FENCE
0101 

L032.70      750.00 10.000 7,500.00

10.000 7,500.00

0.000 0.00

0.000 0.00

0099

TON TEMPORARY MULCH
0102 

L070.05      250.00 20.000 5,000.00

20.000 5,000.00

4.250 1,062.50

0.000 0.00

0100

HOURMOWING
0103 

L860.50      25,000.00 1.000 25,000.00

1.000 25,000.00

0.500 12,500.00

0.000 0.00

0101

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0104 

0003.20      450.00 0.000 0.00

100.000 45,000.00

22.500 10,125.00

12.500 5,625.00

4000

DAY FURNISHING AND OPERATING PILOT VEHICLE
4000 

0005.10      115.00 0.000 0.00

90.000 10,350.00

0.000 0.00

0.000 0.00

4001

DAY TRAFFIC CONTROL MANAGEMENT
4001 

Contracted 496,610.75

Current 551,960.75

In place 98,569.50

This Estimate 70,916.05

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,579,959.69

Current 3,632,364.89

In place 704,148.38

This Estimate 333,533.93



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 00863  000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10068G    

W Beam Guardrail

13,143.75 159,302.25S.P. Initial Payment0002

10068G    

W Beam Guardrail

-575.00 -6,969.00S.P. Adjustment0003

10068G    

W Beam Guardrail

-1,950.00 -23,634.00S.P. Adjustment0004

10068G    

W Beam Guardrail

-3,437.50 -41,662.50S.P. Adjustment0005

$87,036.75Total for stockpile nbr 1: 7,181.25

$87,036.75Total for proposal line nbr 0057: 7,181.25

$87,036.75Total for item code 7011.20: 7,181.25

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 00863  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10068G    

Bridge Approach Sections

12.00 14,088.00S.P. Initial Payment0002

$14,088.00Total for stockpile nbr 1: 12.00

$14,088.00Total for proposal line nbr 0058: 12.00

$14,088.00Total for item code 7020.00: 12.00

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 00863  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10068G    

End Anchorage Assembly

3.00 1,461.00S.P. Initial Payment0002

10068G    

End Anchorage Assembly

-1.00 -487.00S.P. Adjustment0005

$974.00Total for stockpile nbr 1: 2.00

$974.00Total for proposal line nbr 0059: 2.00

$974.00Total for item code 7022.00: 2.00

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 00863  000   

Prpsl Line Nbr 0060

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10068G    

Guardrail End Treatment, Type I

12.00 19,584.00S.P. Initial Payment0002

10068G    

Guardrail End Treatment, Type I

-1.00 -1,632.00S.P. Adjustment0003

10068G    

Guardrail End Treatment, Type I

-4.00 -6,528.00S.P. Adjustment0004

10068G    

Guardrail End Treatment, Type I

-4.00 -6,528.00S.P. Adjustment0005

$4,896.00Total for stockpile nbr 1: 3.00

$4,896.00Total for proposal line nbr 0060: 3.00

$4,896.00Total for item code 7024.25: 3.00



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

0863           

0005 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   10 of 10

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 00863  000   

Prpsl Line Nbr 0061

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10068G    

Guardrail End Treatment Type II

43.00 64,113.00S.P. Initial Payment0002

10068G    

Guardrail End Treatment Type II

-1.00 -1,491.00S.P. Adjustment0003

10068G    

Guardrail End Treatment Type II

-4.00 -5,964.00S.P. Adjustment0004

10068G    

Guardrail End Treatment Type II

-2.00 -2,982.00S.P. Adjustment0005

$53,676.00Total for stockpile nbr 1: 36.00

$53,676.00Total for proposal line nbr 0061: 36.00

$53,676.00Total for item code 7024.27: 36.00

$160,670.75Total remaining for contract:


